

Name	Arbeit	Woche 13, 2019										Woche 14, 2019							Woche 15, 2019							Woche 16, 2019							Woche 17, 2019				
		22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	
Definition	10 T	[Gantt bar spanning from 2019-12-22 to 2019-12-31]																																			
Charta [M]	1 T	[Gantt bar on 2019-12-22]																																			
Lastenheft [M]	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
Pflichtenheft [M]	3 T	[Gantt bar from 2019-12-29 to 2019-12-31]																																			
Risikoanalyse [M]	3 T	[Gantt bar from 2019-12-29 to 2019-12-31]																																			
Planung	23 T	[Gantt bar from 2019-12-22 to 2019-12-31]																																			
Grobdesign [M]	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
Architektur festlegen	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
Feindesign [M]	16 T	[Gantt bar from 2019-12-22 to 2019-12-31]																																			
3D Test auf Kotlin + ChipView Test	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
Netzwerk-Protokoll definieren	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
Mockups	2 T	[Gantt bar from 2019-12-22 to 2019-12-23]																																			
Wie Metadaten filtern?	2 T	[Gantt bar from 2019-12-22 to 2019-12-23]																																			
Datenerhaltung	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
UI Elemente beschreiben	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
Task zuweisen	1 T	[Gantt bar on 2019-12-22]																																			
Masterstestplan [M]	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
End of Design		[Gantt bar on 2019-12-31]																																			
Realisation	57 T	[Gantt bar from 2019-12-22 to 2019-12-31]																																			
Einrichtung von Tests	1 T	[Gantt bar on 2019-12-22]																																			
Client	39 T	[Gantt bar from 2019-12-22 to 2019-12-31]																																			
UI	10 T	[Gantt bar from 2019-12-22 to 2019-12-31]																																			
Previews	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
Filter UI	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
3D Visualisierung	2 T	[Gantt bar from 2019-12-22 to 2019-12-23]																																			
Dateien hinzufügen	1 T	[Gantt bar on 2019-12-22]																																			
Dateien lokal abspeichern	1 T	[Gantt bar on 2019-12-22]																																			
Grund Architektur	23 T	[Gantt bar from 2019-12-22 to 2019-12-31]																																			
Protokoll implementieren	6 T	[Gantt bar from 2019-12-22 to 2019-12-28]																																			
Server	17 T	[Gantt bar from 2019-12-22 to 2019-12-31]																																			
Dateien speichern/verwalten	6 T	[Gantt bar from 2019-12-22 to 2019-12-28]																																			
Protokoll implementieren	6 T	[Gantt bar from 2019-12-22 to 2019-12-28]																																			
Suche implementieren	3 T	[Gantt bar from 2019-12-22 to 2019-12-24]																																			
Hauptlogik implementieren	2 T	[Gantt bar from 2019-12-22 to 2019-12-23]																																			
End of Implementation		[Gantt bar on 2019-12-31]																																			
Abnahme	4 T	[Gantt bar from 2019-12-22 to 2019-12-31]																																			
Modultests [M]	1 T	[Gantt bar on 2019-12-22]																																			
Integrationstests [M]	1 T	[Gantt bar on 2019-12-22]																																			
Systemtests [M]	1 T	[Gantt bar on 2019-12-22]																																			
Akzeptanztest [M]	1 T	[Gantt bar on 2019-12-22]																																			

