

| Name | Arbeit | Woche 13, 2019 | | | | | | | | | | Woche 14, 2019 | | | | | | | Woche 15, 2019 | | | | | | | Woche 16, 2019 | | | | | | | Woche 17, 2019 | | | | |
|--------------------------------|-------------|---------------------------|----|----|----|----|----|----|----|----|----|---------------------------|---|---|---|---|---|---|---------------------------|---|----|----|----|----|----|----------------|----|----|----|----|----|----|----------------|----|----|----|----|
| | | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 |
| Definition | 10 T | [Gantt bar from 22 to 31] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Charta [M] | 1 T | [Gantt bar from 22 to 23] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Lastenheft [M] | 3 T | [Gantt bar from 24 to 26] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Pflichtenheft [M] | 3 T | [Gantt bar from 27 to 29] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Risikoanalyse [M] | 3 T | [Gantt bar from 30 to 31] | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Planung | 17 T | | | | | | | | | | | [Gantt bar from 1 to 7] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Grobdesign [M] | 1 T | | | | | | | | | | | [Gantt bar from 1 to 1] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Architektur festlegen | 1 T | | | | | | | | | | | [Gantt bar from 1 to 1] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Feindesign [M] | 12 T | | | | | | | | | | | [Gantt bar from 2 to 8] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Grafik Lib finden | 3 T | | | | | | | | | | | [Gantt bar from 2 to 4] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Netzwerk-Protokoll definieren | 3 T | | | | | | | | | | | [Gantt bar from 5 to 7] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Mockups | 2 T | | | | | | | | | | | [Gantt bar from 8 to 9] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Wie Metadaten filtern? | 2 T | | | | | | | | | | | [Gantt bar from 10 to 11] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Metadaten der Dateien erfassen | 2 T | | | | | | | | | | | [Gantt bar from 12 to 13] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Task zuweisen | 1 T | | | | | | | | | | | [Gantt bar from 14 to 14] | | | | | | | | | | | | | | | | | | | | | | | | | |
| Masterstestplan [M] | 3 T | | | | | | | | | | | [Gantt bar from 15 to 17] | | | | | | | | | | | | | | | | | | | | | | | | | |
| End of Design | | | | | | | | | | | | | | | | | | | [Gantt bar from 18 to 18] | | | | | | | | | | | | | | | | | | |
| Realisation | 25 T | | | | | | | | | | | | | | | | | | [Gantt bar from 19 to 25] | | | | | | | | | | | | | | | | | | |
| Einrichtung von Tests | 2 T | | | | | | | | | | | | | | | | | | [Gantt bar from 19 to 20] | | | | | | | | | | | | | | | | | | |
| Client Tests | 1 T | | | | | | | | | | | | | | | | | | [Gantt bar from 19 to 19] | | | | | | | | | | | | | | | | | | |
| Server Tests | 1 T | | | | | | | | | | | | | | | | | | [Gantt bar from 20 to 20] | | | | | | | | | | | | | | | | | | |
| Client | 13 T | | | | | | | | | | | | | | | | | | [Gantt bar from 21 to 28] | | | | | | | | | | | | | | | | | | |
| UI | 10 T | | | | | | | | | | | | | | | | | | [Gantt bar from 21 to 26] | | | | | | | | | | | | | | | | | | |
| Previews | 3 T | | | | | | | | | | | | | | | | | | [Gantt bar from 21 to 23] | | | | | | | | | | | | | | | | | | |
| Filter Kontrollstrukturen | 3 T | | | | | | | | | | | | | | | | | | [Gantt bar from 24 to 26] | | | | | | | | | | | | | | | | | | |
| 3D Visualisierung | 2 T | | | | | | | | | | | | | | | | | | [Gantt bar from 27 to 28] | | | | | | | | | | | | | | | | | | |
| Dateien hinzufügen | 1 T | | | | | | | | | | | | | | | | | | [Gantt bar from 29 to 29] | | | | | | | | | | | | | | | | | | |
| Dateien lokal abspeichern | 1 T | | | | | | | | | | | | | | | | | | [Gantt bar from 30 to 30] | | | | | | | | | | | | | | | | | | |
| Grund Architektur | 3 T | | | | | | | | | | | | | | | | | | [Gantt bar from 31 to 33] | | | | | | | | | | | | | | | | | | |
| Server | 6 T | | | | | | | | | | | | | | | | | | [Gantt bar from 34 to 39] | | | | | | | | | | | | | | | | | | |
| Dateien speichern/verwalten | 5 T | | | | | | | | | | | | | | | | | | [Gantt bar from 34 to 38] | | | | | | | | | | | | | | | | | | |
| Filter implementieren | 1 T | | | | | | | | | | | | | | | | | | [Gantt bar from 39 to 39] | | | | | | | | | | | | | | | | | | |
| Protokoll implementieren | 4 T | | | | | | | | | | | | | | | | | | [Gantt bar from 40 to 43] | | | | | | | | | | | | | | | | | | |
| End of Implementation | | | | | | | | | | | | | | | | | | | [Gantt bar from 44 to 44] | | | | | | | | | | | | | | | | | | |
| Abnahme | 13 T | | | | | | | | | | | | | | | | | | [Gantt bar from 45 to 58] | | | | | | | | | | | | | | | | | | |
| Modultests [M] | 4 T | | | | | | | | | | | | | | | | | | [Gantt bar from 45 to 48] | | | | | | | | | | | | | | | | | | |
| Integrationstests [M] | 4 T | | | | | | | | | | | | | | | | | | [Gantt bar from 49 to 52] | | | | | | | | | | | | | | | | | | |
| Systemtests [M] | 4 T | | | | | | | | | | | | | | | | | | [Gantt bar from 53 to 56] | | | | | | | | | | | | | | | | | | |
| Akzeptanztest [M] | 1 T | | | | | | | | | | | | | | | | | | [Gantt bar from 57 to 57] | | | | | | | | | | | | | | | | | | |

| | | Woche 18, 2019 | | | | | | | Woche 19, 2019 | | | | | | | Woche 20, 2019 | | | | | | | Woche 21, 2019 | | | | | | | Woche 22, 2019 | | | | | | | Woche 23, 2019 | | | | | | | Woche 24, 20... | | | |
|----|----|----------------|----|---|---|---|---|---|----------------|---|---|---|----|----|----|----------------|----|----|----|----|----|----|----------------|----|----|----|----|----|----|----------------|----|----|----|----|---|---|----------------|---|---|---|---|---|---|-----------------|----|----|-----|
| 27 | 28 | 29 | 30 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | ... |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |